TCR Program — Application Approval Project #85 — July 2006

San Diego Route 56; construct approximately five miles of new freeway alignment between I-5
and I-15 from Carmel Valley to Rancho Penasquitos in the City of San Diego in San
Diego County.

($ X 1,000)

Estimated Project Cost: $154,592 TCRP Funds Approved to Date: $25,000

TCRP Funds Available: $25,000 Phase(s) Approved: All

Applicant Agency:  California Department of Implementing Agency: Same

Transportation

TCRP Allocations to Date: ~ $25,000 for Phase(s): 3,4

Advanced Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: This project is to construct the
new State Route 56, which will provide a direct
connection between I-5 and 1-15. This connection
will reduce congestion on Interstate 15, up to 20%
in some areas, and on other key local roads. In
addition, it provides a major link in the "outer loop"
of the regional transportation system network. The
project includes constructing a new 4-lane freeway,
including landscaping and traffic operations
elements. The ultimate project when completed will
consist of a six-lane freeway with a median that will
allow for the following three options, additional
mixed-flow lane, an HOV (carpool) lanes, or future
transit.

STATE ROUTE 58 ALIGNMENT

.......

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 PA&ED — Previously completed, cost not included 6/98
2 PS&E 8/99 12/04 $8,115
3 Acquire necessary R/W and utility relocation. Cost includes 8/99 12/01 $74,103
capital and support.
4 Construct project and administer construction contract. 7102 3/09 $72,374
Cost includes capital and support.
Total: $154,592
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $14,243 $10,757 $25,000
Proposed
STIP-RIP State Committed $5,703 $31,590 $38,481 $75,774
Proposed
STIP-IIP State Committed $5,823 $5,823
Proposed
County of Local Committed $888 $888
San Diego Proposed
City of San |Local Committed $2,412 $4,270 $16,425 $23,107
Diego Proposed
Transnet Measure Committed $24,000 $24,000
Proposed
Totals: |-Sommitted $8,115 $74,103 $72,374  $154,592
Proposed
Totals: $8,115 $74,103 $72,374 $154,592
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Prior TCRP Action:

Original application was approved on November 1, 2000 (TA-00-02) for $10,813,000 for Phase 3 and
$14,187,000 for Phase 4. A delegated allocation of $10,813,000 was made to Phase 3.

Minor amendment was approved February 6, 2002 based on the October 2001 Progress Report to
update the project schedule and funding plan.

On March 26, 2002 a delegated allocation of $10,757,000 was made to Phase 4.

Financial allocation adjustment (AB 608) was approved April 3, 2003 by the CTC under Resolution
FA-02-06.

An amendment was approved October 28, 2004 (TAA-04-11) to update the project schedule and funding
plan for the landscaping project.

An amendment was approved July 20, 2006 (TAA-06-44) to redistribute $3,430,000 from Phase 4 to
Phase 3 and update the project funding plan. An allocation of $3,430,000 was made to Phase 3
(TFP-06-16).

Status of Conditions: No conditions set.

Discussion/Issues: The highway project has been completed. The Phase 4 schedule includes 3 years for plant

establishment.



